

Reference Letter ATP WL Bulky Approval Direct Config/Insert Board

ATP BULKY WIRELESS PART 67


26 December 2024

PT XL Axiata agree to use scheme ATP WL bulky approval for scenario Direct Config/Insert Board which is already unlock.

ATP BULKY PART 67

REGION (RO)	HS NOC Remark	CONFIRMATION PM XL	PM XL	Total
CENTRAL	UP	Confirm	NUGROHO BUDI	1
			M. ARI FAJAR	31
WEST	UP	Confirm	KRESNA EDITIA KUSUMAH	2
			M. ARI FAJAR	38
EAST	UP	Confirm	KRESNA EDITIA KUSUMAH	1
			M. ARI FAJAR	64
Grand Total				137

This reference letter to representative approval each site of doc ATP.

Proposed by	Approved by	Acknowledge by
		 Digitally signed by Bagus Widiyatmoko Date: 2024.12.27 11:35:11 +07'00'
Muhammad Handi	Widya Murtiyanto	Bagus Widiyatmoko
PT Huawei Tech Investment	Managed Service	Head Project Network Rollout

RE: Need Confirmation ATP Bulky Wireless Part 67 2024



Nugroho Budi Santosa <NBUDI@xl.co.id>

To: Irma Novita Pinem

Cc: Ervien Kurniawan; Bagus Widiatmoko; M. Ari Fajar Purwono; Kresna Editia Kusumah; Fakhmi Rakhman Fachruddin; AKHMADF1@xl.co.id; Muhammad Handi; Mochammad Adi Prawiranegara (cecep Bazooka); +23 others

Reply

Reply All

Forward

Thu 12/26/2024 11:24 AM

Mba @Irma Novita Pinem,

Confirmed for this site:

DUID FATHER
JAW-JB-SOR-4025_WLR1

From: Irma Novita Pinem <irma.novita.ex@huawei.com>

Sent: Thursday, December 26, 2024 11:08 AM

To: Nugroho Budi Santosa <NBUDI@xl.co.id>

Cc: Ervien Kurniawan <ERWIENK@xl.co.id>; Bagus Widiatmoko <bwidyatmoko@xl.co.id>; M. Ari Fajar Purwono <MFAJAR@xl.co.id>; Kresna Editia Kusumah <KRESNAE@xl.co.id>; Fakhmi Rakhman Fachruddin <FAKHMIR@xl.co.id>; AKHMADF1@xl.co.id; Muhammad Handi <muhammad.handi@huawei.com>; mohammad.adi.prawiranegara <mohammad.adi.prawiranegara@huawei.com>; Polmauli Trianita Sinaga <polmauli.s@huawei.com>; Etika Prasetyani <etika.prasetyani@huawei.com>; Mutia Ernisa Hadid <mutia.ernisa.ex@huawei.com>; Ika Setianingsih (A) <ika.s.ex@huawei.com>; Eko.Imam.Minardi <Eko.Imam.Minardi@huawei.com>; Kiki Rizki A <kiki.r.ex@huawei.com>; Muhammad Astra Hakim Oktorian <muhammad.astra.oktorian@huawei.com>; Andi Muhammad Fachri Chaeruddin <andim.chaeruddin@huawei.com>; Endang Purwati <endang.p.ex@huawei.com>; Aliyah <alayah.a.ex@huawei.com>; A. Aziz Amiruddin <Aziz.Amiruddin@huawei.com>; muhammad.shubhi <muhammad.shubhi@huawei.com>; Mukrifah (A) <mukrifah.mukrifah.ex@huawei.com>; Apriliana Nurraida <apriliana.n.ex@huawei.com>; Andi Tenri Bali (A) <andi.tenri.ex@huawei.com>; Edwin Muhammad Puji Syamsudin <edwin.muhammad.ex@huawei.com>; Yunita Susanty ST (A) <yunita.s.ex@huawei.com>; Yohana Rotua Fransisca Pasaribu <yohana.rotua.pasaribu@huawei.com>; Yaneke Hasibuan <Yaneke.Hasibuan@huawei.com>; Ajeng Meylani <ajeng.meylani@h-partners.com>; Anita Fitriyaningsih (A) <anita.fitriyaningsih.ex@huawei.com>; Gusfarinawaty (A) <gusfarinawaty.g.ex@huawei.com>; Berdiyah Ayu Siregar (A) <berdiyah.ayu.ex@huawei.com>

Subject: RE: Need Confirmation ATP Bulky Wireless Part 67 2024

Importance: High

CAUTION: This email is originated from outside of the organization. Do not click links and open attachments unless you trust the sender and know the content is safe.

Dear Pak @'Nugroho Budi Santosa',

RE: Need Confirmation ATP Bulky Wireless Part 67 2024



M. Ari Fajar Purwono <MFAJAR@xl.co.id>

To: Irma Novita Pinem; Kresna Editia Kusumah; Nugroho Budi Santosa

Cc: Ervien Kurniawan; Bagus Widiatmoko; Fakhmi Rakhman Fachruddin; AKHMADF1@xl.co.id; Muhammad Handi; Mochammad Adi Prawiranegara (cecep Bazooka); Polmauli Trianita Sinaga; Etika Prasetyani; Mutia Ernisa Hadid; +20 others

Reply

Reply All

Forward

Tue 12/24/2024 2:01 PM

Confirm OK for part PIC M. Ari Fajar

From: Irma Novita Pinem <irma.novita.ex@huawei.com>

Sent: Tuesday, December 24, 2024 11:13 AM

To: Kresna Editia Kusumah <KRESNAE@xl.co.id>; Nugroho Budi Santosa <NBUDI@xl.co.id>; M. Ari Fajar Purwono <MFAJAR@xl.co.id>

Cc: Ervien Kurniawan <ERWIENK@xl.co.id>; Bagus Widiatmoko <bwidyatmoko@xl.co.id>; Fakhmi Rakhman Fachruddin <FAKHMIR@xl.co.id>; AKHMADF1@xl.co.id; Muhammad Handi <muhammad.handi@huawei.com>; mohammad.adi.prawiranegara <mohammad.adi.prawiranegara@huawei.com>; Polmauli Trianita Sinaga <polmauli.s@huawei.com>; Etika Prasetyani <etika.prasetyani@huawei.com>; Mutia Ernisa Hadid <mutia.ernisa.ex@huawei.com>; Ika Setianingsih (A) <ika.s.ex@huawei.com>; Eko.Imam.Minardi <Eko.Imam.Minardi@huawei.com>; Kiki Rizki A <kiki.r.ex@huawei.com>; Muhammad Astra Hakim Oktorian <muhammad.astra.oktorian@huawei.com>; Andi Muhammad Fachri Chaeruddin <andim.chaeruddin@huawei.com>; Endang Purwati <endang.p.ex@huawei.com>; Aliyah <alayah.a.ex@huawei.com>; A. Aziz Amiruddin <Aziz.Amiruddin@huawei.com>; muhammad.shubhi <muhammad.shubhi@huawei.com>; Mukrifah (A) <mukrifah.mukrifah.ex@huawei.com>; Apriliana Nurraida <apriliana.n.ex@huawei.com>; Andi Tenri Bali (A) <andi.tenri.ex@huawei.com>; Edwin Muhammad Puji Syamsudin <edwin.muhammad.ex@huawei.com>; Yunita Susanty ST (A) <yunita.s.ex@huawei.com>; Yohana Rotua Fransisca Pasaribu <yohana.rotua.pasaribu@huawei.com>; Yaneke Hasibuan <Yaneke.Hasibuan@huawei.com>; Ajeng Meylani <ajeng.meylani@h-partners.com>; Anita Fitriyaningsih (A) <anita.fitriyaningsih.ex@huawei.com>; Gusfarinawaty (A) <gusfarinawaty.g.ex@huawei.com>; Berdiyah Ayu Siregar (A) <berdiyah.ayu.ex@huawei.com>

Subject: Need Confirmation ATP Bulky Wireless Part 67 2024

Importance: High

CAUTION: This email is originated from outside of the organization. Do not click links and open attachments unless you trust the sender and know the content is safe.

Dear Pak @'M. Ari Fajar Purwono' / Pak @'Nugroho Budi Santosa' / Pak @'Kresna Editia Kusumah',

Kindly help for your approval to ATP Bulky Wireless Part 67.

Progress already in line with PMIS data and Full Unlock (**NOC Approval attached**). Thankyou in advance~

ATP BULKY PART 67

REGION (RO)	HS NOC Remark	CONFIRMATION PM XL	PM XL	Total
-------------	---------------	--------------------	-------	-------

RE: Need Confirmation ATP Bulky Wireless Part 67 2024



Kresna Editia Kusumah <KRESNAE@xl.co.id>

To Irma Novita Pinem; Nugroho Budi Santosa; M. Ari Fajar Purwono

Cc Ervien Kurniawan; Bagus Widiatmoko; Fakhmi Rakhman Fachruddin; AKHMADF1@xl.co.id; Muhammad Handi;

Mochammad Adi Prawiranegara (cecep Bazooka); Polmauli Trianita Sinaga; Etika Prasetyani; Mutia Ernisa Hadid; +20 others

Reply

Reply All

Forward

...

Tue 12/24/2024 11:17 AM

Approve site below

TOWER ID (RO)	PT INDEX(RO)	NO INDEX(RO)	NE ID (RO)	SITE NAME (RO)	PROJECT GROUP NAME
JAW-JI-BKL-4414	248324	1	254MB079	MBTS_GC_Konang	2024 MBTS Regular - NEW T
SUM-LA-SDN-1442	24689A	1	429MBZ808E	MBTS_Rama_Puja_Raman_Utara	2024 MBTS Regular - NEW T
SUM-LA-SDN-1445	24D5B9	1	429MBZ683E	MBTS_Karyamukti Sekampung	2024 MBTS Regular - NEW T

Thanks,

BR//

KRESNA

From: Irma Novita Pinem <irma.novita.ex@huawei.com>

Sent: Tuesday, December 24, 2024 11:13 AM

To: Kresna Editia Kusumah <KRESNAE@xl.co.id>; Nugroho Budi Santosa <NBUDI@xl.co.id>; M. Ari Fajar Purwono <MFAJAR@xl.co.id>

Cc: Ervien Kurniawan <ERWIENK@xl.co.id>; Bagus Widiatmoko <bwidyatmoko@xl.co.id>; Fakhmi Rakhman Fachruddin <FAKHMIR@xl.co.id>;

AKHMADF1@xl.co.id; Muhammad Handi <muhammad.handi@huawei.com>; mochammad.adi.prawiranegara <mochammad.adi.prawiranegara@huawei.com>;

Polmauli Trianita Sinaga <polmauli.s@huawei.com>; Etika Prasetyani <etika.prasetyani@huawei.com>; Mutia Ernisa Hadid <mutia.ernisa.ex@huawei.com>; Ika

Setianingsih (A) <ika.s.ex@huawei.com>; Eko Imam Minardi <Eko.Imam.Minardi@huawei.com>; Kiki Rizki A <kiki.r.ex@huawei.com>; Muhammad Astra Hakim

Oktorian <muhammad.astra.oktorian@huawei.com>; Andi Muhammad Fachri Chaeruddin <andim.chaeruddin@huawei.com>; Endang Purwati

<endang.p.ex@huawei.com>; Aliyah <aliyah.a.ex@huawei.com>; A. Aziz Amiruddin <Aziz.Amiruddin@huawei.com>; muhammad.shubhi

<muhammad.shubhi@huawei.com>; Mukrifah (A) <mukrifah.mukrifah.ex@huawei.com>; Apriliana Nurraida <apriliana.n.ex@huawei.com>; Andi Tenri Bali (A)

<andi.tenri.ex@huawei.com>; Edwin Muhammad Puji Syamsudin <edwin.muhammad.ex@huawei.com>; Yunita Susanty ST (A) <yunita.s.ex@huawei.com>;

Yohana Rotua Fransisca Pasaribu <yohana.rotua.pasaribu@huawei.com>; Yaneke Hasibuan <Yaneke.Hasibuan@huawei.com>; Ajeng Meylani

<ajeng.meylani@h-partners.com>; Anita Fitriyaningsih (A) <anita.fitriyaningsih.ex@huawei.com>; Gusfarinawaty (A) <gusfarinawaty.g.ex@huawei.com>;

Berdiyah Ayu Siregar (A) <berdiyah.ayu.ex@huawei.com>

Subject: Need Confirmation ATP Bulky Wireless Part 67 2024

Importance: High

N o	DUID FATHER	DUID SON	Mile stone (RO)	TOWER ID (RO)	PT IND EX(RO)	NO IND EX(RO)	NE ID (RO)	SITE NAME (RO)	PROJECT GROUP NAME (RO)	PROJ ECT CODE (RO)	DATA STAT US (RO)	SITE BASE TYPE (RO)	RE GIO N (RO)	TYPE OF WOR K (RO)	NE LEV EL (RO)	NE TYP E (RO)	DETA IL WOR K (RO)	IPS DETAIL SCOPE (RO)	Unl ock Dat e	HS NOC Rem ark	PM XL	CONFI RMATI ON PM XL	ATP BULK Y WIRE LESS
1	BAL-BA-MGW-0878_W LUAZ	BAL-BA-MGW-0878_WLUAZ_Z_BUP_L2100	Unl ock	BAL-BA-MGW-0878	247 6BF	1	MC 461 358 5E	MC4613585E_LTE_TANJUNBEN OA_UTARA	BW Upgrade Natal Tahun Baru - EXISTING	2024 CUP8	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE RF BW	Upgrad e BW L2100 15M	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
2	JAW-JB-CJR-3288_W LUBB	JAW-JB-CJR-3288_WLUB B_R4T_L1800	Unl ock	JAW-JB-CJR-3288	246 6A7	1	451 M0 700 E	451M0700E_LTE_POGOR	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
3	JAW-JB-CJR-3288_W LUBB	JAW-JB-CJR-3288_WLUB B_R4T_L2100	Unl ock	JAW-JB-CJR-3288	246 6A7	1	451 M0 700 E	451M0700E_LTE_POGOR	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
4	JAW-JB-GRT-0892_W LUBB	JAW-JB-GRT-0892_WLUB B_R4T_L1800	Unl ock	JAW-JB-GRT-0892	24B ED6	2	451 B18 7E	451B187E_LTE_SUKARAME	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
5	JAW-JB-GRT-0892_W LUBB	JAW-JB-GRT-0892_WLUB B_R4T_L2100	Unl ock	JAW-JB-GRT-0892	24B ED6	2	451 B18 7E	451B187E_LTE_SUKARAME	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
6	JAW-JB-GRT-0916_W LUBB	JAW-JB-GRT-0916_WLUB B_R4T_L1800	Unl ock	JAW-JB-GRT-0916	244 215	1	451 E92 9E	451E929E_LTE_Mekarsari Garut	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
7	JAW-JB-GRT-0916_W LUBB	JAW-JB-GRT-0916_WLUB B_R4T_L2100	Unl ock	JAW-JB-GRT-0916	244 215	1	451 E92 9E	451E929E_LTE_Mekarsari Garut	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
8	JAW-JB-GRT-1063_W LUBB	JAW-JB-GRT-1063_WLUB B_R4T_L2100	Unl ock	JAW-JB-GRT-1063	244 588	1	451 103 3E	4511033E_LTE_Nanjungjaya Sukamerang	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
9	JAW-JB-GRT-4038_W LUBB	JAW-JB-GRT-4038_WLUB B_R4T_L1800	Unl ock	JAW-JB-GRT-4038	240 B60	2	451 492 6E	4514926E_LTE_CIBATU_CIBATU	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67

10	JAW-JB-GRT-4038_WLUBB	JAW-JB-GRT-4038_WLUBB_R4T_L2100	Unlocked	JAW-JB-GRT-4038	240B60	2	4514926E	4514926E_LTE_CIBATU_CIBATU	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
11	JAW-JB-IDM-1161_WLUBB	JAW-JB-IDM-1161_WLUBB_R4T_L1800	Unlocked	JAW-JB-IDM-1161	249719	1	451BA99E	451BA99E_LTE_Manggunan	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
12	JAW-JB-IDM-1161_WLUBB	JAW-JB-IDM-1161_WLUBB_R4T_L2100	Unlocked	JAW-JB-IDM-1161	249719	1	451BA99E	451BA99E_LTE_Manggunan	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
13	JAW-JB-MJL-1418_WLUBB	JAW-JB-MJL-1418_WLUBB_R4T_L1800	Unlocked	JAW-JB-MJL-1418	2447F9	1	4510298E	4510298E_LTE_MLHSGH	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
14	JAW-JB-MJL-1418_WLUBB	JAW-JB-MJL-1418_WLUBB_R4T_L2100	Unlocked	JAW-JB-MJL-1418	2447F9	1	4510298E	4510298E_LTE_MLHSGH	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
15	JAW-JB-NPH-3791_WLUBB	JAW-JB-NPH-3791_WLUBB_ASY_L2100	Unlocked	JAW-JB-NPH-3791	245604	1	4516319E	4516319E_LTE_CIGUGUR_GIRANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L2100	NEW	New L2100 15M	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
16	JAW-JB-SBR-1949_WLUBB	JAW-JB-SBR-1949_WLUBB_R4T_L1800	Unlocked	JAW-JB-SBR-1949	24BF24	1	4510852E	4510852E_LTE_Fatahilah Cirebon	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
17	JAW-JB-SBR-1949_WLUBB	JAW-JB-SBR-1949_WLUBB_R4T_L2100	Unlocked	JAW-JB-SBR-1949	24BF24	1	4510852E	4510852E_LTE_Fatahilah Cirebon	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
18	JAW-JB-SBR-2862_WLUBB	JAW-JB-SBR-2862_WLUBB_R4T_L1800	Unlocked	JAW-JB-SBR-2862	24DD54	2	4511230E	4511230E_LTE_Lebak_Mekar_Cirebon	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
19	JAW-JB-SBR-2862_WLUBB	JAW-JB-SBR-2862_WLUBB_R4T_L2100	Unlocked	JAW-JB-SBR-2862	24DD54	2	4511230E	4511230E_LTE_Lebak_Mekar_Cirebon	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
20	JAW-JB-SOR-	-	Unlocked	JAW-JB-	24C53A	1	4516568E	NAGREG_CITAMAN	Dismantle Reloc Tofit-HW &	2024 DRT-H	ACTIVE	Site Base	CENTRAL	RELOCATION	4G	L1800	NEW	Direct Config	11-Dec	UP	NUGROHO BUDI	Confirmed	ATP BULKY

	4025_W LR1			SOR- 4025					license support - NEW TOWER										c- 24				PART 67
2 1	JAW-JB-SOR- 4444_W LUBB	JAW-JB-SOR- 4444_WLUB B_R4T_L180 0	Unl ock	JAW-JB-SOR- 4444	246 7BF	2	451 597 9E	4515979E_LTE_ MARGALUYU_S ITU_GAYONGGO NG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
2 2	JAW-JB-SOR- 4444_W LUBB	JAW-JB-SOR- 4444_WLUB B_R4T_L210 0	Unl ock	JAW-JB-SOR- 4444	246 7BF	2	451 597 9E	4515979E_LTE_ MARGALUYU_S ITU_GAYONGGO NG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
2 3	JAW-JB-SPA- 2670_W LUBB	JAW-JB-SPA- 2670_WLUB B_R4T_L180 0	Unl ock	JAW-JB-SPA- 2670	247 647	2	451 004 7E	4510047E_LTE_ KDPATEN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
2 4	JAW-JB-SPA- 2670_W LUBB	JAW-JB-SPA- 2670_WLUB B_R4T_L210 0	Unl ock	JAW-JB-SPA- 2670	247 647	2	451 004 7E	4510047E_LTE_ KDPATEN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
2 5	JAW-JB-SPA- 3759_W LUBB	JAW-JB-SPA- 3759_WLUB B_R4T_L180 0	Unl ock	JAW-JB-SPA- 3759	24F EAE	2	451 462 1E	4514621E_LTE_ CIPACING	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
2 6	JAW-JB-SPA- 3759_W LUBB	JAW-JB-SPA- 3759_WLUB B_R4T_L210 0	Unl ock	JAW-JB-SPA- 3759	24F EAE	2	451 462 1E	4514621E_LTE_ CIPACING	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
2 7	JAW-JB-SPA- 3946_W LUBB	JAW-JB-SPA- 3946_WLUB B_R4T_L180 0	Unl ock	JAW-JB-SPA- 3946	24C D9 6	2	451 471 6E	4514716E_LTE_ NUSAWANGI_C ISAYONG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
2 8	JAW-JB-SPA- 3946_W LUBB	JAW-JB-SPA- 3946_WLUB B_R4T_L210 0	Unl ock	JAW-JB-SPA- 3946	24C D9 6	2	451 471 6E	4514716E_LTE_ NUSAWANGI_C ISAYONG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
2 9	JAW-JB-SPA- 4020_W LUBB	JAW-JB-SPA- 4020_WLUB B_ASY_L210 0	Unl ock	JAW-JB-SPA- 4020	241 FC1	1	451 615 2E	4516152E_LTE_ SALOPA_BANJ ARWARINGIN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	CE NT RAL	CAPA CITY UPGR ADE	4G	L21 00	NEW NE	New L2100 15M	13- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
3 0	JAW-JI-BKL- 0182_W LUBB	JAW-JI-BKL- 0182_WLUB B_R4T_L180 0	Unl ock	JAW-JI-BKL- 0182	24A 1F3	1	454 K89 6E	454K896E_LTE_ TOBADDUNG BANGKALAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	14- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67

31	JAW-JI-BKL-0182_WLUBB	JAW-JI-BKL-0182_WLUBB_R4T_L2100	Unlocked	JAW-JI-BKL-0182	24A1F3	1	454K896E	454K896E_LTE_TOBADDUNG BANGKALAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	14-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
32	JAW-JI-BKL-0191_WLUBB	JAW-JI-BKL-0191_WLUBB_R4T_L1800	Unlocked	JAW-JI-BKL-0191	24070E	1	4542450E	4542450E_LTE_J ANTEH_BANGKALAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
33	JAW-JI-BKL-0191_WLUBB	JAW-JI-BKL-0191_WLUBB_R4T_L2100	Unlocked	JAW-JI-BKL-0191	24070E	1	4542450E	4542450E_LTE_J ANTEH_BANGKALAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
34	JAW-JI-BKL-0240_WLUBB	JAW-JI-BKL-0240_WLUBB_R4T_L1800	Unlocked	JAW-JI-BKL-0240	249144	2	4542467E	4542467E_LTE_NYOR_MANIS_B LEGA	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
35	JAW-JI-BKL-0240_WLUBB	JAW-JI-BKL-0240_WLUBB_R4T_L2100	Unlocked	JAW-JI-BKL-0240	249144	2	4542467E	4542467E_LTE_NYOR_MANIS_B LEGA	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
36	JAW-JI-BKL-4298_WLUBB	JAW-JI-BKL-4298_WLUBB_R4T_L1800	Unlocked	JAW-JI-BKL-4298	24CAC2	2	4547113E	4547113E_LTE_KWANYAR_DLEMER	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
37	JAW-JI-BKL-4298_WLUBB	JAW-JI-BKL-4298_WLUBB_R4T_L2100	Unlocked	JAW-JI-BKL-4298	24CAC2	2	4547113E	4547113E_LTE_KWANYAR_DLEMER	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
38	JAW-JI-BKL-4414_WLNO	-	Unlocked	JAW-JI-BKL-4414	248324	1	254MB079	MBTS_GC_Kona ng	2024 MBTS Regular - NEW TOWER	2024 MBTS	ACTIVE	Site Base	EAST	NEW SITE	4G	L1800	NEW NE	Direct Config	22-Nov-24	UP	KRESNA EDITIAH KUSUMAH	Confirmed	ATP BULKY PART 67
39	JAW-JI-BTU-4121_WLUBA	JAW-JI-BTU-4121_WLUBA_R4T_L1800	Unlocked	JAW-JI-BTU-4121	24A56E	1	4548276E	4548276E_LTE_BATU_RELOCATION	Capacity Upgrade Natal Tahun Baru - EXISTING	2024 CM8	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	9-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
40	JAW-JI-BTU-4121_WLUBA	JAW-JI-BTU-4121_WLUBA_R4T_L2100	Unlocked	JAW-JI-BTU-4121	24A56E	1	4548276E	4548276E_LTE_BATU_RELOCATION	Capacity Upgrade Natal Tahun Baru - EXISTING	2024 CM8	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	9-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
41	JAW-JI-JBG-	JAW-JI-JBG-4145_WLUB	Unlocked	JAW-JI-	24AE1E	1	4547451E	4547451E_LTE_KESAMBEN_KEDUNGBETIK	2024 RAN Capacity Management	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY	4G	L1800	UPGRADE 4T	Upgrade 4T4R	12-Dec	UP	M. ARI FAJAR	Confirmed	ATP BULKY

	4145_W LUBB	B_R4T_L180 0		JBG- 4145					Batch 9 - EXISTING					UPGR ADE				(1800+ 2100)	c- 24				PART 67
4 2	JAW-JI- JBG- 4145_W LUBB	JAW-JI-JBG- 4145_WLUB B_R4T_L210 0	Unl ock	JAW- JI- JBG- 4145	24A E1E	1	454 745 1E	4547451E_LTE_ KESAMBEN_KED UNGBETIK	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	12- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
4 3	JAW-JI- PMK- 1965_W LUBB	JAW-JI- PMK- 1965_WLUB B_R4T_L180 0	Unl ock	JAW- JI- PMK- 1965	242 77 D	1	454 444 5E	4544445E_LTE_ CAMPOR_PAME KASAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	12- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
4 4	JAW-JI- PMK- 1965_W LUBB	JAW-JI- PMK- 1965_WLUB B_R4T_L210 0	Unl ock	JAW- JI- PMK- 1965	242 77 D	1	454 444 5E	4544445E_LTE_ CAMPOR_PAME KASAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	12- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
4 5	JAW-JI- PMK- 2025_W LUBB	JAW-JI- PMK- 2025_WLUB B_R4T_L180 0	Unl ock	JAW- JI- PMK- 2025	245 1BF	2	454 450 8E	4544508E_LTE_ PELTONG PAMEKASAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
4 6	JAW-JI- PMK- 2025_W LUBB	JAW-JI- PMK- 2025_WLUB B_R4T_L210 0	Unl ock	JAW- JI- PMK- 2025	245 1BF	2	454 450 8E	4544508E_LTE_ PELTONG PAMEKASAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
4 7	JAW-JI- SPG- 3171_W LUBB	JAW-JI-SPG- 3171_WLUB B_R4T_L180 0	Unl ock	JAW- JI- SPG- 3171	24E BE D	1	454 170 2E	4541702E_LTE_ G_MUNCIK	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	14- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
4 8	JAW-JI- SPG- 3171_W LUBB	JAW-JI-SPG- 3171_WLUB B_R4T_L210 0	Unl ock	JAW- JI- SPG- 3171	24E BE D	1	454 170 2E	4541702E_LTE_ G_MUNCIK	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	14- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
4 9	JAW-JI- SPG- 4159_W LUBB	JAW-JI-SPG- 4159_WLUB B_R4T_L180 0	Unl ock	JAW- JI- SPG- 4159	24E C95	2	454 735 4E	4547354E_LTE_ KEDUNGUNG_ KOMIS	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	12- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
5 0	JAW-JI- SPG- 4159_W LUBB	JAW-JI-SPG- 4159_WLUB B_R4T_L210 0	Unl ock	JAW- JI- SPG- 4159	24E C95	2	454 735 4E	4547354E_LTE_ KEDUNGUNG_ KOMIS	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	12- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
5 1	JAW-JI- SPG- 4240_W LUBB	JAW-JI-SPG- 4240_WLUB B_R4T_L180 0	Unl ock	JAW- JI- SPG- 4240	243 CF9	1	454 887 4E	4548874E_LTE_ GUNUNGKESAN _KARANGPENA NG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67

52	JAW-JI-SPG-4240_WLUBB	JAW-JI-SPG-4240_WLUBB_R4T_L2100	Unlocked	JAW-JI-SPG-4240	243 CF9	1	454 887 4E	4548874E_LTE_GUNUNGKESAN_KARANGPENANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
53	KAL-KB-SRY-0245_WLUBB	KAL-KB-SRY-0245_WLUBB_R4T_L1800	Unlocked	KAL-KB-SRY-0245	24F 060	1	411 105 5E	4111055E_LTE_PELABUHANRASAU_KAPUAS	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
54	KAL-KB-SRY-0245_WLUBB	KAL-KB-SRY-0245_WLUBB_R4T_L2100	Unlocked	KAL-KB-SRY-0245	24F 060	1	411 105 5E	4111055E_LTE_PELABUHANRASAU_KAPUAS	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
55	KAL-KI-BPP-0032_WLUBA	KAL-KI-BPP-0032_WLUBA_R4T_L1800	Unlocked	KAL-KI-BPP-0032	240 E7B	2	414 355 0E	4143550E_LTE_GN_DUBS_RELOCATION	Capacity Upgrade Natal Tahun Baru - EXISTING	2024 CM8	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
56	KAL-KI-BPP-0032_WLUBA	KAL-KI-BPP-0032_WLUBA_R4T_L2100	Unlocked	KAL-KI-BPP-0032	240 E7B	2	414 355 0E	4143550E_LTE_GN_DUBS_RELOCATION	Capacity Upgrade Natal Tahun Baru - EXISTING	2024 CM8	ACTIVE	Site Base	CENTRAL	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
57	NUS-NB-PYA-0514_WLUBB	NUS-NB-PYA-0514_WLUBB_R4T_L1800	Unlocked	NUS-NB-PYA-0514	243 18F	1	462 D8 18E	462D818E_LTE_BUJAK	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
58	NUS-NB-PYA-0514_WLUBB	NUS-NB-PYA-0514_WLUBB_R4T_L2100	Unlocked	NUS-NB-PYA-0514	243 18F	1	462 D8 18E	462D818E_LTE_BUJAK	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
59	NUS-NB-PYA-0529_WLUAX	NUS-NB-PYA-0529_WLUAX_R4T_L1800	Unlocked	NUS-NB-PYA-0529	246 FD4	2	462 484 8E	4624848E_LTE_SANGGNG	Capacity Upgrade B7 - EXISTING	2024 CM7	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	9-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
60	NUS-NB-PYA-0529_WLUAX	NUS-NB-PYA-0529_WLUAX_R4T_L2100	Unlocked	NUS-NB-PYA-0529	246 FD4	2	462 484 8E	4624848E_LTE_SANGGNG	Capacity Upgrade B7 - EXISTING	2024 CM7	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	9-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
61	NUS-NB-PYA-5221_WLUBB	NUS-NB-PYA-5221_WLUBB_R4T_L1800	Unlocked	NUS-NB-PYA-5221	244 108	2	462 907 3E	4629073E_LTE_BATUKLIANG_P ERESAK	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
62	NUS-NB-PYA-	NUS-NB-PYA-5221_WLUBB	Unlocked	NUS-NB-	244 108	2	462 907 3E	4629073E_LTE_BATUKLIANG_P ERESAK	2024 RAN Capacity Management	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY	4G	L2100	UPGRADE 4T	Upgrade 4T4R	11-Dec	UP	M. ARI FAJAR	Confirmed	ATP BULKY

	5221_W LUBB	B_R4T_L210 0		PYA- 5221					Batch 9 - EXISTING					UPGR ADE				(1800+ 2100)	c- 24				PART 67
6 3	NUS-NB- PYA- 5401_W LUBB	NUS-NB- PYA- 5401_WLUB B_R4T_L180 0	Unl ock	NUS- NB- PYA- 5401	241 BFF	1	462 911 4E	4629114E_LTE_J ONGGAT_BATU TULIS	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
6 4	NUS-NB- PYA- 5401_W LUBB	NUS-NB- PYA- 5401_WLUB B_R4T_L210 0	Unl ock	NUS- NB- PYA- 5401	241 BFF	1	462 911 4E	4629114E_LTE_J ONGGAT_BATU TULIS	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
6 5	NUS-NB- SEL- 0703_W LUBB	NUS-NB- SEL- 0703_WLUB B_R4T_L180 0	Unl ock	NUS- NB- SEL- 0703	24E AC7	2	462 146 2E	4621462E_LTE_ MAMBEN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
6 6	NUS-NB- SEL- 0703_W LUBB	NUS-NB- SEL- 0703_WLUB B_R4T_L210 0	Unl ock	NUS- NB- SEL- 0703	24E AC7	2	462 146 2E	4621462E_LTE_ MAMBEN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
6 7	NUS-NB- SEL- 0823_W LUBB	NUS-NB- SEL- 0823_WLUB B_R4T_L180 0	Unl ock	NUS- NB- SEL- 0823	244 E69	1	462 C31 2E	462C312E_LTE_ AKMLTMR	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
6 8	NUS-NB- SEL- 0823_W LUBB	NUS-NB- SEL- 0823_WLUB B_R4T_L210 0	Unl ock	NUS- NB- SEL- 0823	244 E69	1	462 C31 2E	462C312E_LTE_ AKMLTMR	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
6 9	SUL-SG- RAH- 0289_W LUBB	SUL-SG- RAH- 0289_WLUB B_R4T_L180 0	Unl ock	SUL- SG- RAH- 0289	240 DD E	1	432 248 0E	4322480E_LTE_ Palangga_MUN A_Utara	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
7 0	SUL-SG- RAH- 0289_W LUBB	SUL-SG- RAH- 0289_WLUB B_R4T_L210 0	Unl ock	SUL- SG- RAH- 0289	240 DD E	1	432 248 0E	4322480E_LTE_ Palangga_MUN A_Utara	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
7 1	SUL-SN- BAN- 0316_W LUBB	SUL-SN- BAN- 0316_WLUB B_R4T_L180 0	Unl ock	SUL- SN- BAN- 0316	245 1BE	2	431 A48 6E	431A486E_LTE_ CaboddoBantae ng	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
7 2	SUL-SN- BAN- 0316_W LUBB	SUL-SN- BAN- 0316_WLUB B_R4T_L210 0	Unl ock	SUL- SN- BAN- 0316	245 1BE	2	431 A48 6E	431A486E_LTE_ CaboddoBantae ng	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67

73	SUL-SN-BLK-1529_WLUBB	SUL-SN-BLK-1529_WLUBB_R4T_L1800	Unlocked	SUL-SN-BLK-1529	24 D8 4C	1	431 523 8E	4315238E_LTE_RILAU_ALE_PANGALLOANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
74	SUL-SN-BLK-1529_WLUBB	SUL-SN-BLK-1529_WLUBB_R4T_L2100	Unlocked	SUL-SN-BLK-1529	24 D8 4C	1	431 523 8E	4315238E_LTE_RILAU_ALE_PANGALLOANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
75	SUL-SN-BLK-1539_WLUBB	SUL-SN-BLK-1539_WLUBB_R4T_L1800	Unlocked	SUL-SN-BLK-1539	242 9CC	2	431 531 0E	4315310E_LTE_GANTARANG_PALAMBARAE	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
76	SUL-SN-BLK-1539_WLUBB	SUL-SN-BLK-1539_WLUBB_R4T_L2100	Unlocked	SUL-SN-BLK-1539	242 9CC	2	431 531 0E	4315310E_LTE_GANTARANG_PALAMBARAE	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
77	SUL-SN-BLK-1574_WLUBB	SUL-SN-BLK-1574_WLUBB_R4T_L1800	Unlocked	SUL-SN-BLK-1574	24B 310	1	431 586 1E	4315861E_LTE_BULUKUMBA_BALANGTAROANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
78	SUL-SN-BLK-1574_WLUBB	SUL-SN-BLK-1574_WLUBB_R4T_L2100	Unlocked	SUL-SN-BLK-1574	24B 310	1	431 586 1E	4315861E_LTE_BULUKUMBA_BALANGTAROANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
79	SUL-SN-MLL-0815_WLUBB	SUL-SN-MLL-0815_WLUBB_R4T_L1800	Unlocked	SUL-SN-MLL-0815	245 ED3	1	431 380 6E	4313806E_LTE_Maramba II Kanawatu_LUWU TIMUR	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
80	SUL-SN-MLL-0815_WLUBB	SUL-SN-MLL-0815_WLUBB_R4T_L2100	Unlocked	SUL-SN-MLL-0815	245 ED3	1	431 380 6E	4313806E_LTE_Maramba II Kanawatu_LUWU TIMUR	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
81	SUL-SN-PKJ-1596_WLUBB	SUL-SN-PKJ-1596_WLUBB_R4T_L1800	Unlocked	SUL-SN-PKJ-1596	247 6A D	2	431 582 1E	4315821E9_LTE_KELURAHAN BONE_SEGERI	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
82	SUL-SN-PKJ-1596_WLUBB	SUL-SN-PKJ-1596_WLUBB_R4T_L2100	Unlocked	SUL-SN-PKJ-1596	247 6A D	2	431 582 1E	4315821E9_LTE_KELURAHAN BONE_SEGERI	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
83	SUL-SN-PLP-	SUL-SN-PLP-0930_WLUBB	Unlocked	SUL-SN-	241 33C	2	431 209 6E	4312096E_LTE_Mario_LUWU_U tara	2024 RAN Capacity Management	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY	4G	L2100	UPGRADE 4T	Upgrade 4T4R	11-Dec	UP	M. ARI FAJAR	Confirmed	ATP BULKY

	0930_W LUBB	B_R4T_L180 0		PLP- 0930					Batch 9 - EXISTING					UPGR ADE				(1800+ 2100)	c- 24				PART 67
8 4	SUL-SN- PLP- 0930_W LUBB	SUL-SN-PLP- 0930_WLUB B_R4T_L210 0	Unl ock	SUL- SN- PLP- 0930	241 33C	2	431 209 6E	4312096E_LTE_ Mario_LUWU_U tara	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
8 5	SUL-SN- SDR- 1280_W LUBB	SUL-SN- SDR- 1280_WLUB B_R4T_L180 0	Unl ock	SUL- SN- SDR- 1280	24C D7E	2	431 581 5E	4315815E_LTE_ KELURAHAN_RA PPANG_PANCA_ RIJANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
8 6	SUL-SN- SDR- 1280_W LUBB	SUL-SN- SDR- 1280_WLUB B_R4T_L210 0	Unl ock	SUL- SN- SDR- 1280	24C D7E	2	431 581 5E	4315815E_LTE_ KELURAHAN_RA PPANG_PANCA_ RIJANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
8 7	SUL-SN- SGM- 1574_W LUBB	SUL-SN- SGM- 1574_WLUB B_R4T_L180 0	Unl ock	SUL- SN- SGM- 1574	240 D1 6	1	431 561 6E	4315616E_LTE_ PARIGI_MALINO	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
8 8	SUL-SN- SGM- 1574_W LUBB	SUL-SN- SGM- 1574_WLUB B_R4T_L210 0	Unl ock	SUL- SN- SGM- 1574	240 D1 6	1	431 561 6E	4315616E_LTE_ PARIGI_MALINO	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
8 9	SUL-SN- SKG- 0552_W LUBB	SUL-SN- SKG- 0552_WLUB B_R4T_L180 0	Unl ock	SUL- SN- SKG- 0552	24C 1D 2	1	431 C67 8E	431C678E_LTE_ AnabanuaKota	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
9 0	SUL-SN- SKG- 0552_W LUBB	SUL-SN- SKG- 0552_WLUB B_R4T_L210 0	Unl ock	SUL- SN- SKG- 0552	24C 1D 2	1	431 C67 8E	431C678E_LTE_ AnabanuaKota	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
9 1	SUL-SN- SKG- 1570_W LUBB	SUL-SN- SKG- 1570_WLUB B_R4T_L180 0	Unl ock	SUL- SN- SKG- 1570	243 E2C	2	431 560 6E	4315606E9_LTE_ TELLU_LIMPOE_ WAJO_RELOCA TION	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	13- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
9 2	SUL-SN- SKG- 1570_W LUBB	SUL-SN- SKG- 1570_WLUB B_R4T_L210 0	Unl ock	SUL- SN- SKG- 1570	243 E2C	2	431 560 6E	4315606E9_LTE_ TELLU_LIMPOE_ WAJO_RELOCA TION	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	13- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
9 3	SUL-SN- SNJ- 1548_W LUBB	SUL-SN-SNJ- 1548_WLUB B_ASY_L210 0	Unl ock	SUL- SN- SNJ- 1548	24A 86E	1	431 594 1E	4315941E_LTE_ SINJAI_TENGGAH_ PATTONGKO	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	EAS T	CAPA CITY UPGR ADE	4G	L21 00	NEW NE	New L2100 15M	13- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67

94	SUL-SN-WTP-0620_WLUBB	SUL-SN-WTP-0620_WLUBB_R4T_L1800	Unlocked	SUL-SN-WTP-0620	24E318	2	431C654E	431C654E_LTE_Taccipi	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
95	SUL-SN-WTP-0620_WLUBB	SUL-SN-WTP-0620_WLUBB_R4T_L2100	Unlocked	SUL-SN-WTP-0620	24E318	2	431C654E	431C654E_LTE_Taccipi	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
96	SUL-SR-PLW-0143_WLUBB	SUL-SR-PLW-0143_WLUBB_R4T_L1800	Unlocked	SUL-SR-PLW-0143	24E4D1	2	4312712E	4312712E_LTE_Rumpa_Wonomulyo	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
97	SUL-SR-PLW-0143_WLUBB	SUL-SR-PLW-0143_WLUBB_R4T_L2100	Unlocked	SUL-SR-PLW-0143	24E4D1	2	4312712E	4312712E_LTE_Rumpa_Wonomulyo	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	EAST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
98	SUM-AC-SGI-0716_WLUBB	SUM-AC-SGI-0716_WLUBB_R4T_L1800	Unlocked	SUM-AC-SGI-0716	24C0C3	2	4212105E	4212105E_LTE_TEUNGKU_DILATEUENG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
99	SUM-AC-SGI-0716_WLUBB	SUM-AC-SGI-0716_WLUBB_R4T_L2100	Unlocked	SUM-AC-SGI-0716	24C0C3	2	4212105E	4212105E_LTE_TEUNGKU_DILATEUENG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
100	SUM-LA-BBU-1210_WLUBB	SUM-LA-BBU-1210_WLUBB_R4T_L2100	Unlocked	SUM-LA-BBU-1210	245D3A	1	4299522E	4299522E_LTE_BANJIT_WAY_KANAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L2100	NEW	New L2100 15M	13-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
101	SUM-LA-GNS-0227_WLUBB	SUM-LA-GNS-0227_WLUBB_R4T_L1800	Unlocked	SUM-LA-GNS-0227	241C30	1	429D821E	429D821E_LTE_Komering Putih	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	12-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
102	SUM-LA-GNS-0227_WLUBB	SUM-LA-GNS-0227_WLUBB_R4T_L2100	Unlocked	SUM-LA-GNS-0227	241C30	1	429D821E	429D821E_LTE_Komering Putih	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	12-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
103	SUM-LA-KLA-0357_WLUBB	SUM-LA-KLA-0357_WLUBB_R4T_L1800	Unlocked	SUM-LA-KLA-0357	24A249	1	429D826E	429D826E_LTE_MERAK_BELANTUNG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	12-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
104	SUM-LA-KLA-	SUM-LA-KLA-0357_WLUBB	Unlocked	SUM-LA-	24A249	1	429D826E	429D826E_LTE_MERAK_BELANTUNG	2024 RAN Capacity Management	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY	4G	L1800	UPGRADE 4T	Upgrade 4T4R	12-Dec	UP	M. ARI FAJAR	Confirmed	ATP BULKY

	0357_W LUBB	B_R4T_L210 0		KL A-0357					Batch 9 - EXISTING					UPGR ADE				(1800+ 2100)	c- 24				PART 67
1 0 5	SUM-LA- KLA- 1124_W LUBB	SUM-LA- KLA- 1124_WLUB B_R4T_L180 0	Unl ock	SUM- LA- KLA- 1124	248 032	1	429 328 7E	4293287E_LTE_ PASURUAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	12- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 0 6	SUM-LA- KLA- 1124_W LUBB	SUM-LA- KLA- 1124_WLUB B_R4T_L210 0	Unl ock	SUM- LA- KLA- 1124	248 032	1	429 328 7E	4293287E_LTE_ PASURUAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	12- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 0 7	SUM-LA- SDN- 1442_W LNO	-	Unl ock	SUM- LA- SDN- 1442	246 89A	1	429 MB Z80 8E	MBTS_Rama_Pu ja_Raman_Utar a	2024 MBTS Regular - NEW TOWER	2024 MBTS	ACTI VE	Site Base	WE ST	NEW SITE	4G	L18 00	NEW NE	Direct Config	30- No v- 24	UP	KRESN A EDITIA KUSUM AH	Confir m	ATP BULK Y PART 67
1 0 8	SUM-LA- SDN- 1445_W LNO	-	Unl ock	SUM- LA- SDN- 1445	24 D5 B9	1	429 MB Z68 3E	MBTS_Karyamu kti Sekampung	2024 MBTS Regular - NEW TOWER	2024 MBTS	ACTI VE	Site Base	WE ST	NEW SITE	4G	L18 00	NEW NE	Direct Config	30- No v- 24	UP	KRESN A EDITIA KUSUM AH	Confir m	ATP BULK Y PART 67
1 0 9	SUM- SB-BSK- 0054_W LUBB	SUM-SB- BSK- 0054_WLUB B_R4T_L180 0	Unl ock	SUM- SB- BSK- 0054	246 A8C	2	425 A30 4E	425A304E_LTE_ TanjungBarulak	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 1 0	SUM- SB-BSK- 0054_W LUBB	SUM-SB- BSK- 0054_WLUB B_R4T_L210 0	Unl ock	SUM- SB- BSK- 0054	246 A8C	2	425 A30 4E	425A304E_LTE_ TanjungBarulak	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	11- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 1 1	SUM- SB- NPM- 0627_W LUBB	SUM-SB- NPM- 0627_WLUB B_R4T_L180 0	Unl ock	SUM- SB- NPM- 0627	24 D6E 1	1	425 262 1E	4252621E_LTE_ Kampung Paneh_PADANG PARIAMAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 1 2	SUM- SB- NPM- 0627_W LUBB	SUM-SB- NPM- 0627_WLUB B_R4T_L210 0	Unl ock	SUM- SB- NPM- 0627	24 D6E 1	1	425 262 1E	4252621E_LTE_ Kampung Paneh_PADANG PARIAMAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 1 3	SUM-SS- PLG- 0541_W LUBB	SUM-SS- PLG- 0541_WLUB B_R4T_L180 0	Unl ock	SUM- SS- PLG- 0541	241 51C	1	427 EH 21E	427EH21E_LTE_ DUKU_PALEMB ANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	12- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 1 4	SUM-SS- PLG- 0541_W LUBB	SUM-SS- PLG- 0541_WLUB B_R4T_L210 0	Unl ock	SUM- SS- PLG- 0541	241 51C	1	427 EH 21E	427EH21E_LTE_ DUKU_PALEMB ANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	12- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67

115	SUM-SS-TBG-0864_WLUBB	SUM-SS-TBG-0864_WLUBB_R4T_L1800	Unlocked	SUM-SS-TBG-0864	245 C5A	1	427 D1 22E	427D122E_LTE_AIR_KANDIS_TEBING_TINGGI	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	12-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
116	SUM-SS-TBG-0864_WLUBB	SUM-SS-TBG-0864_WLUBB_R4T_L2100	Unlocked	SUM-SS-TBG-0864	245 C5A	1	427 D1 22E	427D122E_LTE_AIR_KANDIS_TEBING_TINGGI	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	12-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
117	SUM-SS-TBG-1150_WLUBB	SUM-SS-TBG-1150_WLUBB_R4T_L1800	Unlocked	SUM-SS-TBG-1150	24F B08	2	427 641 8E	4276418E_LTE_UMU JATI_EMPAT LAWANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	12-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
118	SUM-SS-TBG-1150_WLUBB	SUM-SS-TBG-1150_WLUBB_R4T_L2100	Unlocked	SUM-SS-TBG-1150	24F B08	2	427 641 8E	4276418E_LTE_UMU JATI_EMPAT LAWANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	12-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
119	SUM-SU-AKK-1112_WLUBB	SUM-SU-AKK-1112_WLUBB_R4T_L1800	Unlocked	SUM-SU-AKK-1112	240 3EF	1	422 C11 3E	422C113E_LTE_GUNTING SAGA	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
120	SUM-SU-AKK-1112_WLUBB	SUM-SU-AKK-1112_WLUBB_R4T_L2100	Unlocked	SUM-SU-AKK-1112	240 3EF	1	422 C11 3E	422C113E_LTE_GUNTING SAGA	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
121	SUM-SU-KBJ-2197_WLUBA	SUM-SU-KBJ-2197_WLUBA_R4T_L1800	Unlocked	SUM-SU-KBJ-2197	24F 6B6	1	422 321 8E	4223218E_LTE_LAU_GUMBA	Capacity Upgrade Natal Tahun Baru - EXISTING	2024 CM8	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	9-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
122	SUM-SU-KBJ-2197_WLUBA	SUM-SU-KBJ-2197_WLUBA_R4T_L2100	Unlocked	SUM-SU-KBJ-2197	24F 6B6	1	422 321 8E	4223218E_LTE_LAU_GUMBA	Capacity Upgrade Natal Tahun Baru - EXISTING	2024 CM8	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L1800	UPGRADE 4T	Upgrade 4T4R (1800+2100)	9-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
123	SUM-SU-KPI-2540_WLUBB	SUM-SU-KPI-2540_WLUBB_ASY_L2100	Unlocked	SUM-SU-KPI-2540	243 83 D	3	422 906 8E	4229068E_LTE_SISUMUT_KOTA PINANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L2100	NEW NE	New L2100 15M	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
124	SUM-SU-KPI-2540_WLUBB	SUM-SU-KPI-2540_WLUBB_R4T_L1800	Unlocked	SUM-SU-KPI-2540	243 83 D	3	422 906 8E	4229068E_LTE_SISUMUT_KOTA PINANG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L2100	NEW NE	New L2100 15M	11-Dec-24	UP	M. ARI FAJAR	Confirmed	ATP BULKY PART 67
125	SUM-SU-KPI-	SUM-SU-KPI-2540_WLUBB	Unlocked	SUM-SU-	243 83 D	3	422 906 8E	4229068E_LTE_SISUMUT_KOTA PINANG	2024 RAN Capacity Management	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY	4G	L2100	NEW NE	New L2100 15M	11-Dec	UP	M. ARI FAJAR	Confirmed	ATP BULKY

	2540_W LUBB	B_R4T_L210 0		KPI- 2540					Batch 9 - EXISTING					UPGR ADE					c- 24				PART 67
1 2 6	SUM-SU- MDN- 2381_W LUAW	SUM-SU- MDN- 2381_WLUA W_BUP_L21 00	Unl ock	SUM-SU- MDN- 2381	241 244	1	422 920 5E	4229205E_LTE_ LORONG_NIAS_ BELAWAN_RELO CATION	Capacity Upgrade B7 Direct Config - EXISTING	2024 CUP7	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE RF BW	Upgrad e BW L2100 15M	9- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 2 7	SUM-SU-PMS- 2112_W LUBB	SUM-SU-PMS- 2112_WLUB B_R4T_L180 0	Unl ock	SUM-SU-PMS- 2112	240 F2A	2	422 290 0E	4222900E_LTE_ TANJUNG_HATA RAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 2 8	SUM-SU-PMS- 2112_W LUBB	SUM-SU-PMS- 2112_WLUB B_R4T_L210 0	Unl ock	SUM-SU-PMS- 2112	240 F2A	2	422 290 0E	4222900E_LTE_ TANJUNG_HATA RAN	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 2 9	SUM-SU-PYB- 1085_W LUBB	SUM-SU-PYB- 1085_WLUB B_R4T_L180 0	Unl ock	SUM-SU-PYB- 1085	240 957	2	422 AF7 0E	422AF70E_LTE_ SihepengSibolga	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 3 0	SUM-SU-PYB- 1085_W LUBB	SUM-SU-PYB- 1085_WLUB B_R4T_L210 0	Unl ock	SUM-SU-PYB- 1085	240 957	2	422 AF7 0E	422AF70E_LTE_ SihepengSibolga	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 3 1	SUM-SU-SRH- 1276_W LUBB	SUM-SU-SRH- 1276_WLUB B_R4T_L180 0	Unl ock	SUM-SU-SRH- 1276	246 A04	1	422 B94 7E	422B947E_LTE_ BantanMasihul	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 3 2	SUM-SU-SRH- 1276_W LUBB	SUM-SU-SRH- 1276_WLUB B_R4T_L210 0	Unl ock	SUM-SU-SRH- 1276	246 A04	1	422 B94 7E	422B947E_LTE_ BantanMasihul	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 3 3	SUM-SU-SRH- 2243_W LUBB	SUM-SU-SRH- 2243_WLUB B_R4T_L180 0	Unl ock	SUM-SU-SRH- 2243	24E 680	1	422 462 2E	4224622E_LTE_ PEMATANG_GU NTUNG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 3 4	SUM-SU-SRH- 2243_W LUBB	SUM-SU-SRH- 2243_WLUB B_R4T_L210 0	Unl ock	SUM-SU-SRH- 2243	24E 680	1	422 462 2E	4224622E_LTE_ PEMATANG_GU NTUNG	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L18 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67
1 3 5	SUM-SU-SRH- 2252_W LUBB	SUM-SU-SRH- 2252_WLUB B_R4T_L180 0	Unl ock	SUM-SU-SRH- 2252	24 D9E 6	2	422 464 9E	4224649E_LTE_ PEGAJAHAN_PE TUARAN_HILIR	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTI VE	Site Base	WE ST	CAPA CITY UPGR ADE	4G	L21 00	UPG RADE 4T	Upgrad e 4T4R (1800+ 2100)	10- De c- 24	UP	M. ARI FAJAR	Confir m	ATP BULK Y PART 67

136	SUM-SU-SRH-2252_WLUBB	SUM-SU-SRH-2252_WLUBB_R4T_L2100	Unlocked	SUM-SU-SRH-2252	24D9E6	2	4224649E	4224649E_LTE_PEGAJAHAN_PETUARAN_HILIR	2024 RAN Capacity Management Batch 9 - EXISTING	2024 CM9	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L2100	UPGRADE 4T	Upgrade 4T4R (1800+2100)	10-Dec-24	UP	M. ARI FAJAR	Confirm	ATP BULKY PART 67
137	SUM-SS-MBL-1372_WLUAX	SUM-SS-MBL-1372_WLUAX_ASX_L2100	Unlocked	SUM-SS-MBL-1372	247130	1	4276611E	MEGANG_SAKTI_MUSI_RAWAS	Capacity Upgrade B7 - EXISTING	2024 CM7	ACTIVE	Site Base	WEST	CAPACITY UPGRADE	4G	L2100	NEW	New L2100 15M	18-Nov-24	UP	M. ARI FAJAR	Confirm	ATP BULKY PART 67